
ID Task Name Duration Start

1 RIBA Competion 85 days Mon 04/08/08

2 Preparation of Information for Brief 4 wks Mon 04/08/08

3 Launch of Competition 1 wk Mon 01/09/08

4 Brief Available/Design Period 8 wks Mon 08/09/08

5 Deadline for Questions 0 days Wed 24/09/08

6 Replies to questions 0 days Wed 01/10/08

7 Submission of designs 0 days Mon 03/11/08

8 Assessment of Designs and Shortlisting 5 days Mon 03/11/08

9 Assessment of Designs Day 0 days Thu 06/11/08

10 Interview of shortlist/Consultation 2 wks Mon 10/11/08

11 Interviews 0 days Tue 18/11/08

12 Interviews 0 days Fri 21/11/08

13 Final Assessment and Selection of Winning Design 1 wk Mon 24/11/08

14 Stage 1 - Outline Planning 75 days Mon 01/12/08

15 Design Period & Consultation with Planning Dept. 6 wks Mon 01/12/08

16 Outline Planning Submission 9 wks Mon 12/01/09
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